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Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 655 Date: 10-Sep-2012 Monday

Approved Date:

Shift Hours: 06:00 am 08:30 pm Break: 00:30 Over Time: 06:00

Const Calendar Day: 98

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review
•0800 hrs SAS Staff Meeting
•Diary work
•Mileage Log
•Site visit to observe the Hinge KE Tie-Down Micropile drilling. Hillside Drilling is performing the work and
workers on site are: Juan Ambrize, Jose Briseno, Phaylat Chantha, and Alfonso Alfaro. The engineer on
site is James Williams from Klohn Crippen Berger. They were able to drill piles W3 and W4. They were
set up for W5 but the compressor shut down. Grouting ensued and they were able to grout the piles drilled
today.
•I went to the field and observed the workers from Conco forming up the Stem and Diaphragm walls for
Hinge KW. Workers on site are: Jim Medina, Rafael Gomez, Tom Messner, Jason Silva, Rafael Onate,
Ricky Valenzuela, Jorge Gomez, Glen Kirkham, J.D. Freeman, Ricky Vera, Pat Finley, and Gonzolo
Oroyco. Kevin Alger is operating the crane today.
•1400 hrs meeting with Paul Jefferson and Mark MacDonald. Topics discussed include Submittal 2726,
Submittal 2727, and Submittal 2736. Dimensions were discussed and procedures w too regarding the
concrete pour planned for mix 18A522V3 that has been approved on the YBITS contract for use on the
Hinge K closure pour.
•In the afternoon I covered the final 6 hours of work, observing the weld repairs on the W-Line of the Deck
Drop In section as well as performed bolt torque testing at PP111, South Side Panel upper stiffeners, (3
middle stiffeners of the upper 5).

I accrued 6 hours of overtime covering the contractor’s hours of operation.
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